
Agenda for meeting with BHMC, PHD, IDEQ and EPA 

Location:  Bunker Hill Mine 

Purpose:  1) To review the terms of the SAOC and discuss those in more detail, esp. the flow control 

requirements. 2) To review in detail the O&M requirements for Reed Landing and to perform a site visit 

with PHD and IDEQ folks. 3)To share additional information EPA has about the mine water flows and the 

W. Fork Milo Creek Diversion Design. 

Objectives:  To answer any questions any attendee has, share information openly and to identify any 

information or communication needs. 

Attendees Scheduled:  Mark Hartmann, Brian Harden, Ed Moreen, Dan McCracken, Andy Helkey, Kerry 

James and Mark Schram 

1:00 Introductions and Agenda Review 

1:10 Overview of the SAOC including the CTP 

 In‐Mine Diversion System Purpose activation (70 days of Eff. Dte. or emergency) and 

O&M (P 29)  

 Contingency System activation, O&M, location, procedures preventive cleaning etc. 

(P30) 

 Reed Landing – will visit at 2:00 (P31) 

 Manage Mine wastes to prevent migration off‐site (P32) 

 Discharge Permit and treatment plant within 5 years of Eff. Dte. (P 33) 

 Reed & Russel Adits – Visit @ 2:00, treat prior discharge or reroute back into mine. (P 

34) 

 Access Port in Mine Yard 

 Changes in flow volume and/or chemistry notification 

2:00 drive to Reed Landing, review O&M and observe Reed and Russel Adit flows 

3:00 adjourn 

 ‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 

Notes from meeting 

Attendees:   

BHMC: Mark Hartmann, COO, General Manager; Brian Harden, Purchasing Manager, Surface Plant; 

Kerry James, Maintenance Superintendent; Mark Schram, Mine Manager and one other crew member. 

EPA:  Ed Moreen, Remedial Project Manager 

IDEQ:  Dan McCracken, Kellogg Project Office Manager 

Panhandle Health District:  Andy Helkey, Kellogg Office Manager  

Meeting Highlights: 



EPA, IDEQ, PHD and BHMC met on June 6 to discuss the Settlement Agreement on Consent terms 

applicable to operations of the mine, Reed Landing O&M and the logistics related to treatment of AMD 

from the Bunker Hill Mine at the CTP.  The following bullets are intended to capture the salient 

discussion points: 

 Self‐introductions, constructive discussion regarding the perspective that this is a partnership in 

that water from the mine is treated at the CTP and cooperation is the key to making the 

treatment of that water effective and compliant with discharge requirements.  

 AMD Flows will need to be controlled from the mine and cannot exceed 2000‐2500 gpm 

depending upon the Groundwater Control System (GCS) flows after completion.  Ed noted that 

EPA will work with the BHMC with the goal to accommodate higher flows during draw down 

periods to establish additional storage capacity and/or reduce the mine pool elevation to the 

current operating level of 30’ below 11 Level within the design flows for the CTP. The full 

treatment capacity at the CTP is designed for 5000 gpm after upgrades are completed (2020) 

and the anticipated groundwater system flows are expected to be 2000 ‐ 2500. The contingency 

hydraulic design flow for the CTP is 8000 gpm but flows above 5000 will not be filtered and 

therefore not likely to meet discharge standards.  Therefore, combined flows from the Bunker 

Hill Mine and the GCS for treatment at the CTP need to be maintained at less than 5000 gpm.  

Coordination and communication between BHMC and EPA are critical to ensure these flows are 

successfully treated. 

 Discussed the agenda items listed on the agenda.  M. Schram suggested cross over ditches as a 

more effective solution for the Contingency System and indicated they could be installed 

without a significant effort during mine tunnel maintenance.  Mark H. confirmed that the sand 

bags are currently staged at KT entrance to address this measure until a better system is in 

place. 

 Mark H. stated that he and several other BHMC representatives viewed the last pigging activity 

and they know the location and understand the need to preserve access to the “upper 

Pigging/Camera Access Vault and Gate Valve” in the Mine Yard as per paragraph 44.a. 

 Mark H and Mark S acknowledged the need to communicate any shifts in flow volume and/or 

chemistry and that the CTP is not designed to treat blasting and/or mining chemicals that may 

be used in active mining tasks. 

 Paragraph 46 regarding compliance with institutional controls was also discussed.  Permits can 

be obtained from the Panhandle Health District office in Kellogg for disturbance and/or capping 

of mine waste contaminated materials.  

 When discussing the management of mine wastes on site, Mark H indicated that BHMC plans to 

recontour and reclaim the mine waste on the north facing slopes of the property.  

 Dan McCracken lead the meeting attendees through a visit of the Reed Landing Conveyance 

System and walk of the upper portion of the conveyance system from the Reed Landing to the 

upper grizzly structure.  The system is showing signs of needing maintenance. The intake 

structure for the buried pipeline is full of bed load and there was debris indicating that the 

runoff had flowed down the concrete channel.  This was likely a result of the pipeline intake 

being partially obstructed by the bedload and debris.  Maintenance of the terraces and mesh 

netting (chain link) on the west side of the channel is necessary to keep material from sliding 

into and creating blockages.  The terraces appear to need maintanace as there was considerable 



materials visible on them.  Mark H noted concerns about compliance with safety regulations in 

getting equipment on the terraces.  

 The Reed and the Russel adit flows were observed, too.  Mark H. indicated that Kerry and a crew 

member were going to do some reconnaissance after the meeting in both the Reed and Russell 

adits to determine how best to send the flows back into the mine and prevent their continued 

release as per paragraph 34. 

 

A tour of the CTP was conducted on June 15 with Brian Harden, Kerry James, Mark Schramm, and ???. 

Ed Moreen with EPA and Spencer Archer with Wood conducted the tour after a safety briefing was 

conducted.  An overview of the operations of the CTP was provided along with a description of the GCS.  

A walk through of the plant was conducted starting at the control building, then the lime silos, rapid 

mixing tank, aeration basin, floc basin, clarifier and discharge location.  

Brian had requested that I retransmit the contact info. for Gary Fulton because his email could not read 

the contact cards previously transmitted.  Ed transmitted the emergency contact info. for both Spencer 

Archer and Gary Fulton to Brian and Mark Hartmann on June 11.  I am providing the contact table below 

so we all have it, please fill out the information for the critical pocs for BHMC. 

 

Emergency Contact Info. 

 Name  Responsibility/Org  Cell #  Email 
Ed Moreen  CTP Mngt – EPA  208‐664‐4588  Moreen.ed@epa.gov 

Gary Fulton  CTP Ops Ferguson Co.    garyfulton@ferconinc.com 

Spencer Archer  CTP Construct/Ops 
Mngt – Wood PLC 

805‐550‐4050  Spencer.archer@woodplc.com 

Dan McCracken  IDEQ, Project Ofc 
Mngr 

   

Andy Helkey  PHD, Kellogg Ofce 
Mngr 

   

Mark Hartmann  BHMC, GM    mhartmann@bunkerhillmining.com

Brian Harden  BHMC, Surface Plant    bharden@bunkerhillmining.com 

Mark Schram  BHMC, Mine Manager     

Kerry James  BHMC, Maintenance 
Super 

  kjames@bunkerhillmining.com 
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